

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
38	Pinetop-Studios	PSS	Completed	Medium	Port 1495 to SPeters	Michael Milliron	06/30/2022 05:54 PM
37	Pinetop-Studios	PSS	New	High	Port PSS Main Number to FrontDesk in Google Workspace	Michael Milliron	04/11/2022 01:17 PM
36	Pinetop-Studios	PSS	New	High	Payment Page	Michael Milliron	04/27/2023 02:51 PM
34	Pinetop-Studios	PSS	New	Medium	SMS Integration - Garnishing Positive Feedback, Contactless Check In	Michael Milliron	03/03/2022 11:15 AM
33	Pinetop-Studios	PSS	New	Medium	Tuya Locks - Web Control - Phase II	Michael Milliron	02/09/2022 06:52 AM
30	Pinetop-Studios	PSS	Update	High	Tuya Locks - Web Control - Phase I	Michael Milliron	04/05/2022 03:27 PM
29	Pinetop-Studios	PSS	New	Medium	Web Page for Guest Information	Michael Milliron	08/22/2022 12:59 PM
17	Pinetop-Studios	PSS	New	Med-Low	Unifi Guest Network	Michael Milliron	01/04/2022 04:07 PM